

EduGenie – Project Timeline

Project: EduGenie – Google Gemini Powered Learning Assistant

1. Introduction

The project timeline describes the major stages involved in planning, designing, developing, testing, documenting, and demonstrating the EduGenie system.

2. Project Timeline

<u>Phase</u>	<u>Activity</u>	<u>Description</u>
Phase 1	Brainstorming & Ideation	Identify the learning problem and generate possible solutions.
Phase 2	Requirement Analysis	Identify functional, non-functional, software, and hardware requirements.
Phase 3	Project Design	Design the system architecture, data flow, modules, and user interface.
Phase 4	Project Planning	Prepare the development plan, milestones, and project schedule.
Phase 5	Project Development	Develop the FastAPI backend, learning modules, and web interface.
Phase 6	Project Testing	Test the major features and verify that the system works correctly.
Phase 7	Project Documentation	Prepare the project report and supporting documentation.
Phase 8	Project Demonstration	Demonstrate the completed EduGenie application and its features.

3. Development Sequence

The EduGenie project follows a step-by-step development process:

Ideation → Requirements → Design → Planning → Development → Testing → Documentation → Demonstration

4. Conclusion

The timeline provides a structured approach for completing the EduGenie project from the initial idea through the final demonstration.